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I. 
 A. The Sector Goal
 
Korea's Third Five-Year Economic Development Plan ('FYP) C:lls
 
for rural economic development accompanied by enhanced public welfare
 
through expanded health, sanitation, and social secuirity programs and
 
facilities. 
 In order to meet this goal and depending on resource.
 
availabilities, initiatives in preventive and curative health strategies,
 
institutional and systems design, and tests of constraints as well as
 
potentials will be developed.
 
B. Measurements of Goal Achievement
 
These initiatives 
can be examined, in 
terms of content and progress
 
achieved, through observation of a number of policy, services, systems,
 
and institutional referrents. 
Among these, marked changes in the
 
distribution of urban/rural medical facilities and programs and trained
 
medical and paramedical workers in order to reduce inequitable distribu­
tion of preventive and 
curative health services has priority. 
 The services
 
provided are to be low in cost, effective, and strongly contributory to
 
increased economic productivity as well as 
reduced population growth.
 
C. Assumptions of Goal Achievement
 
Korean policy-makers will recognize and accept 
that there is a
 
causal relationship between changes 
in policy, increased allocation of
 
resources, programming variables such as different kinds of services
 
systems or the mobilization of the private sector, and goal attaine.t.
 
II. A. Project Purpose
 
Establish a health sector planning capability that will enable
 
government 
to 
formulate health strategies and systems through systematic
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analysis, assessment of alternative courses of action, and designing
 
sector policy and program inputs to meet specified national health
 
objectives.
 
B. 
Indicators of Conditions Expected at Completion of Project
 
1. An established, staffed, and inter-linked institutional
 
framework in which all the processes of planning and their dependent
 
variables including research, 
resource allocation, and empirical
 
testing are functioning and affecting health sector policy.
 
2. An applied set of criteria delineating clearly desired
 
"health status" and "quality of health services."
 
3. Health sector planning processes, systems, and skills oriented
 
towards:
 
a. "Objective-directed planning" rather than "budget-directed
 
planning."
 
b. Data collection, analysis, and operationalization of health
 
sector findings through internal (government) and external
 
(private, university, research institutes) networks designed
 
to continuously affect policy-planning and action.
 
c. 
Design, test, and analysis of operations research activities
 
in carefully defined, fully supported, field test conditicns.
 
d. Optimization of effective low-cost preventive and curai;'
 
services for the rural populace.
 
4. A functioning, inter-linked, public, semi-public, and priae
 
research network addressed 
to study of the present health delivery system;
 
financing; cost models; manpower resources; utilization patterns;
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quality parameters; public sector/private sector; managerial and
 
administrative structure; distribution pattern for services; general
 
behaviorial patterns of population towards existing or test systems, etc.
 
5. Mid-term in the development of a trained cadre of well-qualified
 
personnel to meet the manpower requirements of the planning, data­
gathering, analysis, design, operations research, and research needs
 
collaborating public and private agencies concerned with health secLor
 
planning activities.
 
C. 	Basic Assumptions Relative to the ProjecL Purpose
 
1. That the current and next Five Year Plans will indeed give
 
greater emphasis and allocate larger resources to social development.
 
2. That policy-makers will be willing to accept and test new
 
institutional configurations and responsibilities for the implementa­
tion of health sector planning processes and systems.
 
3. That new health sector planning processes, systems, and
 
institutional configurations can, indeed, be designed that will be
 
appropriate to Korean policy, administrative, and operational optimum
 
needs.
 
4. 	That the ROKG will insure the utilization of planning output
 
by strengthening the implementational capabilities of both public and
 
private sector health delivery systems and securing fuller coordina:io7
 
between government agencies concerned with health related issues and :-e
 
private sector.
 
5. 	That technical assistance can, in fact, contribute to:
 
a. 	Helping identify appropriate organizational and functional
 
configurations and processes for effective health sector
 
planning.
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b. Helping the ROKG identify and c;tal yz, I he sysLIm:; ind 
expertise supportive of effective collaboration in health
 
planning and research both within the p,,blic sector and
 
with the private sector.
 
c. 	Helping in on-the-job training in appropriate research
 
methodologies, research management, systems design, data­
gathering, and analysis related to effective health sector
 
planning.
 
6. That appropriate ROK professional manpower are trainable and will
 
be available for training in the needed subject matter at appropriate
 
institutions and for the required intervals.
 
7. That trained Korean professionals will be earmarked for specific
 
assignments, ahd fully assigned, for specific tasks relevant to the
 
development of effective health sector planning.
 
8. That the suggested approach, or some close variant thereof,
 
and the phased plan of action ouclined in Section VI, Course of Action,
 
of this PROP will be implemented within the time frame of the project.
 
III. A. Project Outputs
 
1. A set of health sector policies generated by planning systems
 
and accompanying research which are constantly reexamining and testi-.z
 
the premises underlying heAlth programs and the conditions to which the"
 
are addressed.
 
2. 	 A set of analytical skills and systems, Suitably located w-'Chiit 
tile policy-making structure of' the government, which insures correct -tse 
of data and findings in health sector planning. 
5. 
3. 
A number of health planners, analysts, infornation sp.cial isi :, 
designers, and research specialists trained in the skills deem,.d 
essential for effective health sector planning. 
4. Design and implementation of projects which will test, among
 
other things, the cost-effectiveness of various low-cost health delivery
 
systems.
 
5. A functioning information system designed to monitor changes in
 
the health sector.
 
B. Basic Assumptions Relative to Outputs
 
1. A workable organizational configuration of functions and
 
assignments, related to all of the processes of planning, can be
 
established and staffed appropriately by the Korean government internally
 
and/or in collaboration with the private sector.
 
2. 
That the product of field operations research will yield results
 
that can and are translated into policy and program operations.
 
3. That the products of research done either by government, semi­
public, or private entities will be addressed to problems of immediate
 
or near-future concern to health sector analysts and planners.
 
4. Improving the health sector planning processes and systems will
 
provide appropriate on-the-job training opportunities which are cost­
effective and significant in scale.
 
5. That contracting to meet health sector planning needs will 
 'ecc-'e
 
an accepted, organized, and efficient system of operation within the
 
private and public sectors of Korea.
 
6.
 
IV. A. Project Inputs
 
1. Table 1 summarizes the personnel inputs and their timing
 
while Table 2 summarizes the financial resource 
requirements needed
 
for personnel, travel, 
training, equipment, supplies, and contract
 
research funds. 
 The main features of the personnel inputs include:
 
a. 
Foreign technical assistdnce, full-time, for two
 
specialists serving 
two years. They are 
to be qualified
 
in providing advice on the organization, processes,
 
and systems of health planning as well as the design/
 
management of operations research tests 
for systems of
 
health delivery.
 
b. 
Short-term foreign technical assistance for up to 
thirty
 
man-months annually determined by the specifics of the
 
planning/research agenda developed during the 
first three
 
months of the project and at the end of the first 
twelve
 
months of the project.
 
c. 
Twelve man-years of participant training for the duration
 
of the project.
 
d. 
Eight full-time Korean government professional personnel,
 
and supporting clerical staff, capable of defining,
 
organizing, operating, and managing systems of health
 
sector planning including data-gathering, analysis,
 
operations research, and policy-formulation.
 
2. The main financial 
resource components include:
 
a. For USAID:
 
- Employment and assignment of a full-time, direct-hire,
 
highly qualified health systems planning/management
 
specialist at USAID/Seoul.
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- Contract cost of personnel including consultant costs;
 
travel costs; small equipment costs; a portion of the
 
local currency research contract "trust" fund, and
 
participant training costs.
 
b. 	For ROKG:
 
- Direct personnel costs as identified in (l-d) above;
 
direct support costs of the project; a portion of the
 
local currency research contract "trust" fund; and
 
funds to support changes in organization or operation
 
made necessary during the course of project implementation.
 
B. 	Assumptions Relative to Inputs
 
1. That AID can obtain the needed direct-hire and contract
 
personnel to supervise and/or perform the direct advisory services
 
consistent with the job description of Appendix B.
 
2. That AID and the ROKG will obtain the necessary financial
 
commitments as per Table 2.
 
3. That the ROKG, with the assistance of AID, can properly identify
 
essential processes of planning and the back-up systems required and then
 
situate the responsibility for their development in the most effective
 
administrative/management environments.
 
4. That AID will develop a working contract with a reputable and
 
competent research organization capable of servicing the needs of rhe
 
project.
 
5. That the first three-month interval for developing the project
 
and the subsequent 12-month review will produce results that will be
 
effectively responded to by the programming and delivery of inputs on the
 
part 	of both the ROKG and AID.
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6. 	That, .nany case, the ROKG will produce the best personnel
 
to
available to staff the health planning processes and systems; and 
make available, at the agreed upon training schedlt., the prls?,i.i., l. 
to be sent for training. 
7. That AID inputs in support of operational research activities
 
will be flexible, adequate, and appropriate; and that the same will be
 
true for ROKG inputs in this area.
 
V. 	 Rationale
 
The Republic of Korea has adopted the planned approach to develop­
ment. The successful implementation of two plans and the current advances
 
in the implementation of the Third Five Year Plan are but a demonstration
 
of the Korean's capacity to evolve a planning process that permeates the
 
multi-faceted aspects of development. Discussion and thought have been
 
started with regard to the general direction of the forthcoming Fourth
 
Five Year Plan.
 
Concern with development during the first three plans were mainly
 
directed towards the building of a viable and growing economy. No wonder
 
then that growth rates in Gross National Product and per capita GNP pre­
dominated the plans' objectives. Hence, emphasis was rightly placed on tle
 
determinants of GNP while significant attempts have been made in containing
 
the rate of population growth in order to safeguard the desired ch.
 
per capita GNP.
 
Capital generating, and especially export generating activities,
 
have been receiving high priorities. Social development, on the other hand.
 
tho ugh recognized as necessary, received less attention in the past. Now
 
the Koreans desire to bring human "well being" into sharper focus and .ivc
 
greater-considerations to certain aspects of human development, especially
 
the provision of a healthy environment.
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Investments in health sector have been minimal.-

Many reasons may be given for such relatively low
 
priority to such a sector. Only one will be used to
 
highlight some of the inherent problems in planning for
 
the health sector, that is the economics of health.
 
To a planner, resources are allocated on the
 
basis of their contribution to the attainment of
 
specified objectives. The objectives that are most
 
readily fundable are in most instances readily quanti­
fiable. Hence justification for investments in the
 
health sector must be developed in such a way as to
 
demonstrate "visible" returns. The health planners
 
have been arguing for improved health serviceG in order
 
to produce a healthy labour force which enter more
 
"efficiently" into the productive processes of the
 
economy. But how much efficiency is gained and at
 
what cost is the essential economist retort - particu­
larly when considering these issues in the context
 
of a surplus manpower in the labour force.
 
-The proportionate share of the Central ROKG budget for
 
health has remained at about the one percent level
 
in spite of the fact that the overall budget as a
 
percent of GNP has steadily increased from 10.8 per­
cent in 1964 to 18.2 percent in 1972. (See ROKG/MHSA
 
Long Term Health Planning, p.7.
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Unarmed with "meaningful" economic cost benefit
 
ratios but heavily loaded with humanitarian arguments,
 
health programme administrators, worldwide, tend to
 
revert to identification of their health sector outputs
 
in terms of their own sectoral inputs, such as
 
physicians per 1000 population, hospital beds per 1000
 
population, etc. -- all of which are inputs into a health
 
sector that must provide "improved health". But what
 
is improved health?
 
Few will dispute the very wide and widening
 
gap in Korea between the "high quality of health that
 
is afforded by the small 10 percent of the total
 
population and the poor quality of health received
 
by the remaining 90 percent." Is "improved health"
 
then the provision of the "high quality" that the
 
minority is now receiving or is it somewhere in
 
between? If it is in between then where is that
 
level? Can it be defined and if so what criteria
 
are to be used and what mechanism(s) must be effected
 
to arrive at and implement such levels? Or is it
 
really so illusive a concept that what health
 
planners may be forced into becoming engaged in is what
 
one Korean health administrator called "catching a
 
cloud"?
 
This PROP has as its starting point the belief
 
that the process of defining the health sector's
 
objectives and the criteria against which appropria­
tions and subsequent evaluation of success or failure
 
is feasible, meaningful, implementable but difficult
 
and long-term in nature.
 
The current state of affairs in ROKG health
 
planning has followed the annual budgetary and project
 
planning approach. Within MHSA each bureau 
 prepares its
 
annual "plans" on the basis of an expansionary goal
 
aimed at reducing the incidence of certain communicable
 
diseases or extending the delivery of curative
 
2/

services.- Health Centers established in the 192
 
counties emphasize preventive medicine and communicable
 
disease control while 12 provincial hospitals pro­
vide the curative treatment, though "very weak in
 
quantity and quality." Detailed statistical indices
 
2/
 
At present the MHSA has I Office of Labor Affairs,
 
I Coordinating and Planning Office, 7 Bureaus and
 
34 Sections.
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of health infrastructure and state of health as reflected
 
in morbidity and mortality statistics are appended as
 
3/

Appendix C.
 
Budgetary allocation for health through the
 
MHSA remained at about the same level during 1971
 
and 1972 (10.14 bil. Won in 1971 vs. 10.16 bil. Won
 
in 1972. See Table 1, Appendix C.) External sources
 
of funding various health related activities have not
 
been significant. Total estimated foreign assistance
 
to ROKG/Health Sector amounted to 
over 27 million
4/
 
U.S. dollars- (See Table 2 Appendix C) 
How efficient
 
have the use of such resources been and what were the
 
benefits? Although the benefit issue is not detailed
 
here, but reference to changes in mortality and
 
morbidity indices are included in Appendix C Tables 3
 
and 4, it, nevertheless, merits 
 a brief discussion at
 
this point.
 
Efficiency is a mathematical relation between
 
inputs and outputs. The health sector's inputs
 
-3/ For further supporting evidence of the State of the
 
Art of the health system in the ROK see Health Sector
 
Survey Team Report, Preliminary Reconnaissance 
-
Sector Report-Health Sector, Korea, AID/W, November
 
1973, and the Briefing Document on South Korea 
- The
 
Health Sector, AID/W.
 
USAID/K estimates total direct USAID contribution to
health related activities amounted to 
over 20 million
 dollars between 1965-1972 and 12 million 
of this amount
 
was in family planning.
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include physical facilities such as hospitals, health
 
centers, health sub-centers and their accompanied
 
equipment and supplies. In addition manpower inputs
 
into the various health delivery units should be
 
considered along with the "manpower generating" units
 
such as medical, nursing and paramedical technical
 
5/

schools.-

One would ideally wish to aggregate the total
 
physical and manpower inputs and relate them to 
some
 
output criteria. However, this may rather be impossible
 
to do at this juncture but some proxy indicators
 
of efficiency values may serve the purpose. For example,
 
improvement of hospital bed utilization rates, increased
 
number of T.B. vaccinations per paramedical, etc.
 
What can be readily conciuded after a close scrutiny of
 
both the physical as well as the manpower input deploy­
ment and utilization is that they have been utilized at
 
6/
 
relatively low efficiency levels.--­
5 /The medical and paramedical training institutions
 
are producing the graduates and diplomats but at
 
what efficiency levels is beyond the scope of this
 
particular PROP though not beyond the domain 
of activities of Health Sector Planning analysis.
-6/There seems to be enough conviction among health 
practi oners that even though physiians may b?avalla le to rura ansum areas the n umer or
patients seen per physician per day is "very small."
 
The number of pharmacists sought for quick..medical

treatments seems to be in greater demand." 
Personal observations of TDY/W Health Sector Team 
medancalzyan-ds ools In eoul .i cuss ons with medical educators in
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Mobilization of professional talents to deal
 
with the national social policy issues as 
they relate
 
to the health sector must be addressed to the following
 
illustrative substantive and organizational issues:
 
- If the rural-to-urban gap in medical services
 
were to be narrowed, should not Government be con­
cerned with the estimation of effe'tive
 
demand for rural health services and if so
 
how 	and by whom?
 
- Assuming an effective demand for rural health 
services is significant, how best can such
 
services be provided, i.e., what mix of services?
 
- Assuming an optimal mix of services that will 
meet this demand is developed, what "optimal" input mix,
 
subject to financial constraints, can be feasibly
 
7/
 
mobilized?
 
_._! 	 Feasible mobilization of inputs, especially manpower
 
inputs, may require changes in the functional responsi­
bilities of various manpower mix and the accompanied
 
changes in the existing laws and regulations to permit
 
such reallocation of functions consistent with needs
 
and personnel availability plus training.
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Assuming an "optimal" input mix is delineated
 
how should such mix be deployed (i.e., phasing
 
by geographic areas)?
 
Costing of the "optimal mix" -mayrequire
 
additional health budgetary inputs, where
 
will such financing come from, i.e., 
how much
 
publicly financed and through what
 
mechanisms?
 
Will the private sector therapeutic medical
 
services assume a greater role in the
 
expansionary efforts of the health sector
 
and if so what is to be done to curb the
 
rising costs of services?
 
- What changes in the planning process and
 
organizational structure are needed to
 
effectively address the host of major and
 
axiomatic issues that confront the health
 
sector?
 
Based on the explorations and inventory taking
 
of the planning processes and organizations, the
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following approach and organizational arrangements
 
will be pursued during the life of this project:
 
- The planning process must be objective­
oriented. This means that the proper
 
definition of health sector objectives
 
must be reoriented from input objectives,
 
such as hospital beds-to-population
 
ratios or physicians-to-population
 
ratios to definition of acceptable "health
 
status." Once the objective is defined,
 
then the planning process will move
 
backward as represented in Figure A.
 
Three major components of the health planning
 
system must be operationalized. These have
 
been identified in Figure B, as:
 
objective setting; decision-making frames
 
that must be developed to assess movement
 
towards the objective(s)' attainment; and
 
information systems needed to service
 
the decision-making frame component.
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- The planning process should encompass boti improved
 
planning at the provincial, Gun and Myon levels as
 
well as guidance in the implementation processes,
 
i.e., 
set the stage for and maintain coordinative
 
relationships rather than direct management control.
 
This process is illustrated in Figure C.
 
- The planning and implementation processes are
 
indeed complex and hence should not be centralized
 
within one organization but rather collaborative
 
working relations must be developed with public and
 
private agencies and institutions.
 
- Adopt and implement a research management approach
 
such as the one illustrated in Figure E in order to
 
effectively implement the processes of Figure A
 
above.
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VI. Course of Action
 
A. Plan of Implementation
 
The Health Sector Planning Project is designed to cover a period or
 
two years during which time the ROKG's health planning capability will be
 
enhanced to the point where some specific plans of action for the future
 
delivery system and its 
financing (e.g., 
health insurance schemes, etc.)
 
will have been designed and undergoing some degree of test. 
 The two-year
 
interval shall start on or about July 1, 1974, to cover FY 1975 and 1976.
 
USAID will recruit and staff, by that date, a competent direct-hire
 
employee who will be capable of managing, supervising, and monitoring
 
AID inputs while, at the 
same time, maintaining a very high degree of
 
communication with Korean planning, health, research, and information
 
specialists both in the public and private sectors.
 
Under a contract, the project will provide two 
long-term advisors 

-

one an economist with specific orientation 
to social services analysis and
 
planningA / 
 and the second a health administration/planner specialist 
in
 
health delivery systems and their structural-organizational 

aspects.
 
Short-term consultants will be provided to deal with specific aspects of the
 
total effort such as information systems analysts, health insurance
 
8/ 
The emphasis here is for a practical economist who has applied his
skills to health or social services sectors and not a health adminis­tration specialist who has some competency with economic analysis.
This distinction, is crucial because of the simple fact 
that if heal-­plans and objectives are to carry weight with the economic planners,
then he must be professionally accepted by the Korean sophisticated

class of economic planners/analysts.
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planners, research design specialists, health training specialists,
 
public administrative systems analysts, etc. 
 These consultants will
 
be drawn from the same institution or elsewhere on a work order con­
tractual basis.
 
The specific activities to be undertaken during the time frame
 
of this project will be worked out during the first three months of the
 
project as well as at the time of a joint ROKG/AID review held at the
 
end of the first twelve months.
 
Those activities will be mapped with reference to 
five major phases
 
which must characterize the operation of the project. 
 These major phase3
 
(which may overlap or may be started concurrently or singly) include:
 
1. Organizational Planning
 
This involves the development of functional statements, the staff
 
qualifications, and organizational configurations as well as 
linkages
 
deemed essential to definition and growth of planning, analysis, data­
gathering, research, and policy-formulation processes in the health sector.
 
This stage, in the case of the Korean Government, will apply in particular
 
to the following agencies and their subsidiary agencies:
 
- Economic Planning Board
 
- Ministry of Health and Social Affairs
 
- Ministry of Home Affairs
 
- Korean Development Institute
 
Among possible activities during this phase, the Korean Development
 
Institute could be tasked to undertake a study looking to a definition of
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the health objectives that Korea should be targetting towards, and
 
sharpening definition of the processes in the Korean context (Figures
 
A and B) through which planning in the health sector can be translated
 
into policies and programs that support ROKG health objectives.
 
Another possible activity during this phase would be the tasking
 
of an institution or two or individuals of competence to study the informa­
tion system needs of the health planning process as 
these relate to the
 
Ministry of Home Affairs operation of the health services throughout the
 
country.
 
A third possible activity during this phase would be a study by
 
competent Korean institutions or individuals of the economic analysis
 
and judgmental criteria used by the Economic Planning Board when assessing
 
the content and priorities attached to proposed alternative courses of
 
action in the social and economic sectors.
 
A fourth possible activity, which might stretch through all phases,
 
would be the tasking of several research studies aimed at obtaining
 
various kinds of "base-line" data concerning the current situation in the
 
health sector in rural areas throughout the country.
 
2. Planning and Research Process
 
This involves the implementation of the flows and parts as outlined
 
in Figures A, B, and C above. 
Included in this phase are:
 
- Identification of the needed research agenda;
 
-
Content and organization of the needed information system:
 
-
Selection of the best prospects for innovative testing of
 
alternative health delivery and financing options.
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3. Implementation and Evaluation
 
This concerns operationalization of the research agenda, 9/
 
including the testing of the innovative options for health delivery
 
and financing. 
Included in this must be the implementation of tile
 
research contract approach as illustrated in Figure E, Research
 
Process Path, above.
 
The evaluative aspects of this stage refers to the evaluation of
 
the effectiveness of the whole system and not the specific research
 
activities. 
 In both the total system as well as 
the specific activities,
 
continuous feedback will be expected in order to enable periodic evaluation
 
and "course adjustments" particularly at the time of the first 
twelve­
month joint review of the project.
 
4. Training
 
During all phases of the project, there will be constant emphasis
 
upon defining the skillb and systems for which training is required,
 
identifying the best qualified training institutions, setting the optimuim
 
training norms and schedules, establishing the criteria for selecting
 
those best qualified for trainIng, recruiting the trainees and placingz
 
them in training settings, monitoring their performance, and situatin
 
them 
- upon completion of training 

- in the correct positions where they
 
can be most effective.
 
In this connection, it may be necessary to commission one or several
 
studies aimed at assessing the correct training objectives configura:ions,
 
schedules, placements, and assignments.
 
9/ Because of earlier analysis of certain promising pilot schemes,
design of some field tests may be ready before FY 1976.
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5. Coordination
 
As in the case of training, this will be an element that will run
 
concurrently through all phases; but it's greatest priority emphasis

will come in the first months of the project. 
It is at that time that the
 
systems, organization, and process of coordination must be established
 
within the Korean government and between the Korean government and USAID.
 
During the first three months of the project, various configurations
 
may be examined prior to adoption of one for test. 
 One representative
 
example might be the formation of two devices aimed at promoting communica­
tion and coordination. 
These would be:
 
- A National Health Planning Council comprised of (possibly):
 
Representatives from ministries involved
 
Korean Medical Association Representative
 
Representatives from Medical Schools and from the School of
 
Public Health, SNU
 
Legislative representatives
 
Representatives from provinces
 
Korean Nursing Association President
 
- A Inter-Ministerial Health Planning Committee comprised of (possibly): 
Key officials of the Economic Planning Board, the Ministry of 
Health and Social Affairs, and the Ministry of Home Affairs
 
A representative of the National Health Planning Council.
 
Under such a configuration the relevant technical assistance, researc-,
 
training, etc., 
would be assigned, and guided through the Inter-MinisLeria:
 
Health Planning Committee subject to policy guidance from the National
 
Health Policy Planning Council.
 
Narrative Statement 27. 
The nature of the changes in planning systems and processes

envisaged in this project make it essential that policy formulation
 
based upon careful reference to both economic and social analysis be a
 
constant goal in all that is done.
 
To further this, the correct linkages and organizational configura­
tions for each portion of the planning process must be built in from the
beginning. 
Hence the stress upon an initial three-month interval devoted
 
to identifying and establishing these locations 
and responsibilities.
 
The twelve-month joint review is also expected to expose errors in
original assignments of responsibility and organizational designs and
 
signal necessary adjustments.
 
In this connection, it would appear reasonable to assume that the
precise assignments and working centers for AID-provided technical

assistance will be determined during the first three months and periodically
 
reassessed during the ensuing months of operation.
 
Another early step concerns definition of the desired country health
objectives and an analysis of their determinants. 
 In this connection,
it is essential that institutions like the Korean Development Institute
 (KDI) be encouraged to undertake the task of bringing together a team

of health planners, economists, and health professionals to focus on such

matters. 
This might be done in conjunction, also, with org 
 tions like
the National Institute of Health (NIH) either together or separatel-.

Such activities, when undertaken, will enable the health professionals,

economists, and planners to proceed with defining the various projects
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and programs that may have a direct bearing on the determinants of the
health objectives. 
Korea possesses a very rich 
institutional environment
 
which lends itself to such 
ueages.
 
Other ROKG entities have successfully utilized the advisory services

of contract research institutions such as 
the Korean Education Development

Institute (KEDI), the Korean Institute for Research in the Behaviorial
 
Sciences (KIRBS), and the Korean Institute of Science and Technology
 
(KIST) plus the many university-based 
institutes and research programs.
 
These circumstances also favor the development of contracts aimed

at testing the operationality of a health sector planning process and/or

some component or components of a health delivery system. 
Similarly, study

of the more readily identifiable health indicators such as intermediate
 
efficiency indicators may also be undertaken through such means.
 
Assuming that success of the above approaches, and others not

specified here, is attained then the USAID/Korea technical assistance
 
inputs can most effectively advise on the necessary planning systems

and training required to establish a viable national health sector planning
 
capability.
 
Working with the assistance of the Ministry of Home Affairs, this
 
can be done not only at the national level, but also at Province and Gun
levels where, at present, the planning processess are most redimentar. 

_ /
 
Some observations
10/ on the status of health planning in the Province
and Gun levels, based on a limited field visit in two provinces are
attached as Appendix D.
 
Table 1: 	 Manpower & Participant Training Requirements, 29.
 
ROKG/Health Sector Planning FY 1975, 1976
 
_FY Ouar!ter 
I. U.S. PERSONNEL FY 1975 	 a 1976 Total1 2 3 	 L2 3 4 
 Man-Month
 
A. 	Long-Term Technical Advisors
Health Economist 

Health/Admin Systems 

B. 	Direct-Hire USAID/K
Health Specialist 

C. 	Short-TermConsultants 

-
(Examples)
Information 

Evaluation 

Manpower 

Experimental Design 

Policy Analyst 

Public Health Adm. 

Hoop. Manag't.

Health Education 

Cost Accountant 

Actuary 

II. 
 ROKG PERSONNEL
 
A. 	OrganizationalPlanning

Planning Director 

Research Mgt. Director 

Senior Health Economist 

Health Systems Analyst 

Support Staff (6) 

B. 	Planning &Research Process
Health Planning Analyst 
 x x x x
Senior Research Assistant 
 X x 	xX
(Rename to comply with ROKG Adm.)
Health Planning Analyst

Senior Research Analyst 

Support Staff 

III. 	 PARTICIPANT TRAINEES
 
Degree Participants 

Short-term Observation 

(On-the-job.craining) 

xXx x xXxx 
 24
 
x x 	x x 
 x x x x 
 24
 
Sub-total 
 48
 
x x x x 	 xxx X 
 24
 
Sub-total 
 24
 
Specialists
 
xx 
 x 
 6
 
x 	 x x 
 x
 
x 	 x 
 x x 	 4
 tx x x x 

x 	 4
x xxx x x 
 4
5
 
x 	 x 
 x x 
 6
 0
 
x x 
 x x 
 8
 
x x x x 
 4
 
x x 
 xx 
 7
 
Sub-total 
 60
 
x xxx x 	 xxx 
x 24
 
x x 	x x 
 x x 	X x 
 24
 
x x 
 x x x x 
 is
 
x X x x x x x x 

x xX x 

x x x x 

x x x x 

x x x x 

x x x x 

x x x x 

24
 
x x 	x x 
 144
 
Sub-total 
 234
 
x X 
 24
 
x x 	x x 
 24
 
xxx 	x 
 24
 
xx 	x x 
 24
 
xxx 
 9
 
Sub-total 
 192
 
x x 	x x 
 96
 
x x x x 
 32
 
Sub-total 
 128
 
Table 2: 	 Budgetary Resource Requirements, 
30.
 
ROKG/Health Sector Planning

FY 1975 
-
FY 1976
 
(In 1000 U.S. Dollars)
 
Proposed uS. Contribution
 
I. Dollar Co ts 
 Fy1975 Y 976
 
A. 	Personnel (Contract)
 
1 DH 	Health Planning Specialist
1 Health Economist (Funded from operating costs)

45
1 Health Administration 45
 
45
30 man months consultant (per year) 45
 125 
 125
 
B. 	Participants (Illustrative)
 
4 Long-term academic participants
(MPH 
-	
18 18
Health Planning) ($9,000)
8 Short-term (1-2 mos.) Observation 

12 
 12
(U.S. 	& Third Country) ($25,000)
 
C. 	Commodities
 
Equipment 	for Support of Contract Team 
 20 

-.
 
D. 	Research Trust Fund
 
100 
 10__0 
Total 
 365 

Proposed ROKG Contribution	 
345
 
II. Won Costs ($ Equivalent)
 
A. 	Direct Proect
Suport
@$3,000 per consultant and $10,000 
 16 
 16
internal travel; secretarial, etc.
 
B. 	Research Trust Fund
 
S75 (iDI Study-Fpield tests 
 150
Health insurance, etc.)
 
C. ROKG 	PlannnS5 
 5
 
Total 
 241 
 251
 
VII. LOGICAL FRAMEWORK 
31. 
Sunmmary 
Goal 
Enhanced public welfare in 
rural areas through expanded
health, 
sanitation, 
and socialsecurity programs and facilities 
based on economically sound and 
site-tested planning systems. 
Objectively Varifiable Indicators 
A. 2. Measures of Goal Achievement 
(1) Increase in rural medical facilities frompresent 10% to 34% by 1976. 
(2) By 1975 all public health sub-centers willbe manned by qualified doctors 
Important Assumption5 
A. 3. As Related to Goal 
(1) Appropriate financial 
resources will be available. 
(2) ROKO priorities for work in
social services and health will 
(3) T.B. prevalence rate will drop from 3.4%to 2% by 1976. 
(4) Parasitic infected population to dropfrom 60% in 1972 to 507.by 1976. 
be seriously adhered to. 
(3) Collaborative implementing 
policies and programs will beeffectively connected to plan­
ning and policy-formulation 
(5) Percentage of fertile-age group popula-tion practicing family planning will in-crease from 25% in 1972 to 407.by 1976. 
systems so as to insure theneeded deployment of manpower andphysical facilities both at the 
national and provincial levels. 
(6) Potable water supply to demand ratio willincrease from 35.5% in 1970 to 51.4% by 1976. 
(4) Efficiency of both capital &human resources in the curative & 
preventive health sector can beimproved through changes in the 
policy instruments such as 
licensing, salaries, definition 
B. 1. Purpose 
Establish a health sector 
planning capability supportive
of health strategies and systemsformulations based on systcmatic 
analysis, research, data assess-
menit, and design of appropriatedelivery services. 
B. 2. End of Project Status 
(1) Economic Planning Board, the Ministry ofHealth and Social Affairs, and the Ministry
of Home Affairs staffed and linked togetherin discharging discrete functions related tothe health planning process. 
(2) Health sector management information 
system installed and monitoring policy andinput/output performance from Gun upwards 
thrmwmh P11 1-l­
of para-medic responsibilities,%. 
B. 3. As Related to Purpose 
(1) Policy-makers willing to test& accept new institutional con­
figurations and responsibilities
for the operation of health plan­
ning systems. 
(2) New health sector planning 
processes and systems can be 
designed that are avDroorf *1­
Summary 
 Obectively Varifiable Indicators 

B. I. hP-8os (Cont'd) 
 32.
 B. 2. End of Project Status 
(Cont'd) 

(3) National Health Planning Council and Inter-
B. 3. As Related to Purpose (Cont'd.)
 
Ministerial Health Planning Comnittee or equiva-

(3) The ROKG will insure the utilization
lents thereof organized, staffed, & functioning 
of planning output by strengthening the
to insure thorough development & test of health 
implementation capabilities of both
planning systems, processes, & criteria, 
public & private sector health delivery

systems and securing full coordination
(4) Developed set of health sector objectives between government agencies concerned
& identified deteL i-nants with health-related issues & the private
as well as defined 
 sector.
conditions of "health status" sought.
 
(5) Analytical decision-making techniques
employed in providing the types of plans 
(4) That technical assistance can, in
fact, contribute to:
acceptable to health, economic, & political 

-Helping identify appropriate organiza­
planners/decision-makers. tional & functional configurations &
 
processes for effective health sector
 
lanning.

(6) A network of research/planning 
competence
established through contractual arrangements -Helping the ROKG identify & analyzewith public, semi-publc, & private research 
 the systems & expertise supportive of

organizations. effective collaboration in health plan­sector
ning and research both within the public
& with the private 

sector.
(7) Mid-term in the development of a cadre of
well qualified personnel to meet the manpower
requirements for planning and research in the 
-Helping in on-the-job training in ap­propriate research methodologies, 
re­health sector, search management, systems design, data­(8) Operation of at least two & perhaps four 
gathering, & analysis related to effec­
major tests aimed at examining cost-effective-
ness, public/private 
sector cooperation, & 
(5) That appropriate ROKC professional
other aspects of rural preventive & curative 
manpower are trainable & will be avail­able for training on schedule.
health systems on a planned & monitored basis.
 
(6) That the suggested approach, or some
variant, outlined in Section VI, Course

of Action, of the PROP will be implemente
within the time frame of the project.
 
.Ouputs 

0 ectively Varifiable Indicators
O-t-P 2...

.....
(1) Senior Health Planning Econo-
 nt u~es & Dates 

(1)ltSe ior He
Pl nn ng 
mists trained & employed in EPB 
 End of FY 76 

and/or MHSA. 

co o-2 

(2) Health Planning & Research Analysts
trained 
 5
& employed 	 Beginning of FY 76
EPB, MHSA, and KDI. within or among 
the
(3) Planning & Research Directors trainedemployed 
in EPB and/or MMA. 	 2 End of 75FY 
(4) Data-gathering 

system appropriate 
to
health Planning needs designed & under test. 	
-In 2 provinces End of FY 76

-In 4 field
(5) Research and test agenda 	 End of FT 75
delin aled. 

-Base-line test sites
studies 
 Mid-a 75 
-Field test innova-

tive modalities of
3 to 4 types 
 End of FY 75
-Studies 

1 Attitudinl 

Mid-FY 75 -
Facilities 

1 Manpower/ 

End 
- FY 75
functional 

Costing/ef. 

Mid FY 75 

fectiveness
(6) Research & test agenda 
-See numbersactivated & completed. 	 in 
 All completed by
(5) above 

end FY 76
(7) Changes effected in planning
system -National 	health
as outlined End FY 75
in Figures

ofPROP. status

-Quality health
defined  End F 76 

services defined
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C. 3. As Related to
C2 A 	 u
 -- e t Outputs
 
(1) The ROKG will assign quality
professional
 
& research activities with adequate
 
arrangements & budgets t
pdgeeto 
ar
c rry out

 
related
(2) That the ROKGjEPB/MHSA/HA

collabrative & othe 
entities will be ministries/actively involvedfrom the outset & york closely wit" 
personnel.
 
(3) That within the first three months
worked-ou
initial siting of health planning &by theudiesin 
cd-abora.

related functions will be effectively
worked out by the ROKW in collabora­
tion with USAID.
(4) Contractual arrangements will be
acceptable & implemented by the ROKG
 
& appropriate contractors.
 
(5) The products of field operations
research will yield results that can
and are translated into policy &
 program operations
 
(6) That the private sector can be
appropriately & effectively engaged.
 
(7) That both preventive & curative
 
remain of priority interest.
 
---------
D.1 nusD.
i -.pu sD 2. Budget/Schedule 

t. 
U.S. Personnel 

- Man months 
 Proposed U.S. Contribution (1000 $)
I Health economist 
 24 mm i. Dollar Costs: 
 75hire
I Health Adm/Systems 

7
Specialist Heal h Ad /Sys ems(2)
I DH Planning Sp. 24 mm A. Personnel (Contract)
24 mm 

10 Short-term specialists 1DH Health Plan. (funded from 

1 Information oPerating costs)
8 mm 
 1 Health Econ
1 Evaluation 
 10 45
1 Manpower mm4 mm 1 Health Adm.
60 Man-mos.Consult. 45 45
125 
 125
PolicymAnalyst 5 mmmmB. B. PPub.Health Adm. Poliy Anlyst5
6 mm P iI Hosp.Mgt. 4 Long-term 188 m 18
1 Health Ed. 8 Short-term 
 12
6 mm 12 

1 Cost Accountant
I Actuary 4 mm C.
7 mm omdl: 
 Equip- 20
ment for support of 

Total: 60 mm
1. ROM h contact teamPersonnel: 
D. ResearchTrustFund 1008 Health Economists,'Research 100 

Total 
 365 
 345 

and Planning Analystsfo 

Support Staff 
 Proposed ROKG Contribution
Total Man-Months: 
 192.on
II. Participant Trainees: 

WonCosts($ uivalent)
Degrec participants A. Direct project support 16
96 mm 16
B. Research Trust Fund
Short-term observa- 150 
 150 

tion C. ROKG Planning Staff 75
32mm 85 

Total 
 241 
 251
 
Total 
 128
 
D. 3. Assumptjons Related to Inputs
34.
 
(1) AID can obtain the needed direct.
 
& contract personnel.
 
n2)AID &inancild ROKC willc obtain the 
necessary financial comitments 
(3) AID will develop a contract With
a competent research organization.
 
(4) The first 3
-month interval foi­
developing the project & subsequent
2 
-month review will produce resultsthat will be effectively responded tcby the programming & delivery of on the part of both the ROKG 
in-
&I 
pf
(5) That the ROKG will produce the bt
planning 
processes
personnel available to staff the heal
& sy ems; 

& tom

available, at the agreed upon trainim

schedule, the professional to be sent
 
tri ng
for training.
 
(6) AID inputs in support of opera­tional research will be flexible,
adequate, & appropriate & the samwill be true for ROKG inputs in tbies 
area.
 
Appendix A 
Testing of Alternative Health Delivery 
and Financing Modalities 
(Report of Second Group of TDY II Team) 
Appendix A - Family Health Care Report - Not attached to PROP.
 
Report Available:
 
AID/W: ASIA/TECH/PSD 
USAID/Korea
 
Suggested Job Definitions 
and Requirements 
B-i
 
Appendix B
 
Suggested Job Definitions and
 
Iequirements
 
The specific focus of this Appendix B relates
 
to the contract personnel that may be involved in the contract
 
technical assistance component.,
 
It also briefly suggests the nature
 
of the participant training that may be extended to
 
the Korean Senior Staff and/or
 
supporting institutions such as EPB and KDI.
 
U.S. Technical Advisors (Contractual)
 
Concern with the technical qualifications of
 
the individuals should not be the sole determinant
 
in the final selection of the advisors. The ability
 
to perceive the multi-faceted aspects of health
 
delivery and planning techniques are very important.
 
Equally important are the abilities to "manage"
 
"blend!' and/or "catalyze" the talent that is
 
currently/potentially available within Korea. This
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ability should extend to the knowledge of needed talent
 
and information outside Korea that may be tapped for
 
the work order consultancy contract orientation.
 
Pursuant to the structural and funrtional com­
ponents of the health planning process advanced in
 
this PROP, the technical advisors must be able to
 
assist and guide in the:
 
1. Identification of the problems and/or
 
bottlenecks in the planning process.
 
2. Translation of the problem(s) into
 
researchable questions with specific reference to
 
the context within which such questions arise and
 
must be implemented.
 
3. Delineation of the scope of work that will
 
be essential for the development of the in-house cr
 
cont:act requc:t for propoCal.
 
4. Evaluation of alternative cost-effective
 
methodologies and proposals, subject to the decision
 
making time and financial constraints, i.e. how
 
B-3 
much is the answer worth to the decision maker both
 
in terms of timeliness of the needed response and
 
the cost of getting the answers.
 
5. Development of viable and feasible working
 
relationships between the Korean planning staff
 
and the supporting governments and/or private
 
agencies and institutes. Here emphasis is placed
 
on the ability of the advisors to help such
 
staff idenitify and work with supporting
 
institutional arrangements.
 
Two resident advisors were identified for this
 
PROP: one an economist with good working experience
 
in the analysis and planning of the social services
 
sector, preferably health; and the second a health
 
administration specialist who has had solid practical
 
experience in exploring and analyzing the various
 
aspects of the health care delivery system. In both
 
cases "pontifical professorial" types are not sought.
 
This requirement by no means underestimates the need
 
for solid analytical expertise but places more
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ROKG Personnel
 
The main thrust of the search for the appro­
priate ROKG Planning Senior Staff is ROKG's
 
responsibility. 
However AID/K may be involved in
 
helping identify the required professionzl charac­
teristics of the Senior Staff. 
Here only a direction
 
toward the attainment of this goal is advanced.
 
The recommended direction has as -ts st-.rting
 
point thc knowlcedgc that hcalLt p:anlrk l .
 
effeccively implenAienLing Lhe vd1ou o ..
 
the tasks identified in this PROP are not on board
 
and running. Hence a "retreading" philosophy may be
 
appropriate in this situation. 
The necessity to
 
insure high and genuine commitment to the health
 
planning effort must be safeguarded during the selection
 
phase of the needed personnel.
 
The "retreading" approach has as its starting
 
point the basic assumption that basic prof&ssional
 
competence in one field can and is transferable to
 
a "new" field. With proper working exposure to the
 
"new" field, i.e. health planning, the ncc!Ld conspc-
Hence the burden o' 1:indingtence will emerge. 
of ROKG profL sSionnis shiftsthe right comb iation 
to the need for identification of a trai:-ing observa­
tion/'on the job" exposure that will facilitate the
 
mid-career transitioning from the given state 
to the
 
desired new state of "a health planner-analyst."
 
Accepting the above rationale, AID/K and AID/W
 
must identify the places and people that are 
currently
 
involved in one or more of the many aspects of 
health
 
or any third country. The
 planning in the U.S. 

AID/K and AID/W pe son(s) involved in designing this
 
aspect of the training programs must himseif(herself)
 
be fully knowledgeable about training arrangaments
 
governmental

and opportunities within research or 

agencies in Europe, the U.S. and elsewhere. Once
 
such a working knowledge of desirable places is
 
acquired then the selected short-term,high level
 
travel and par-
Korean planners will be advised to 

ticipate on ongoing analysis/planning processes in
 
the selected locales..
 
Appendix C 
Selected Statistical Data 
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Appendix C Table: Budgetary Allocation by Major Activity, ROKG/MHSA
Table 1 1971-1974 (000 Won) 
Category Activity 
 1971 1972 1973 --
1974
 
National Welfare (Special Account) 

A. General Account 
Administrative 
Public Health 
Acute Communicable Disease 
Environmental Sanitation 
Medical Affairs 
Pharmaceutical Affairs 
TB Control 
Leprosy Control 
Mental Health 
NIH 
Quarantine Office 
Social Affairs 
Womens Welfare 
Relief Services 
Emigration Service 
MCH 
107, 335 
69, 782 
93, 849 
255, 963 
430, 094 
125, 952 
132, 050 
358 650 
102,404 
365, 032 
62, 331 
299, 192 
107, 572 
2,080,520 
52, 943 
122,423 
76, 149 
126, 638 
261, 6,1 
532, 443 
145, 117 
186, 168 
447, 619 
138, 422 
437, 754 
91, 798 
306, 391 
141, 967 
2,137, 351 
58, 334 
121,995 
86, 391 
119. 175 
235, 975 
585, 660 
126, 526 
243, 291 
570, 041 
182, 628 
430, 632 
113, 813 
424, 420 
237, 355 
2,104, 336 
32, 747 
210, 61 
312, 748 
1/ 
259, 693 
866, 003 
132, 108 
Z/ 
2/ 
1/ 
450, 742 
102, 
714, 25 
2,276, 55­
1/ 
Communicable disease 
1, 07' 
934, 904 
B. Special Account 
Public Health 
Environmental Sanitation 
Medical Affairs 
TB Control 
Leprosy Control 
Social Affairs 
Family Planning 
-
205, 147 
200,000 
817,456 
522, 767 
55,523 
2,772,610 
760,435 
240, 655 
280, 000 
722, 211 
632, 342 
66, 042 
2,661,478 
361, 092 
13, 821 
500, 000 
753, 099 
684, 477 
75,421 
800,652 
765, 742 
1/ 
913, 4i0 
462, 174 
1/ 
T! 
1,3--77, 3 
82%, 011­
25, 187 	 -

Total MHSA 10, 142, 899 10, 161, 512 9,208,497 35, 5,1%? 
MHSA as Percent of
 
Total ROKG Budget 0.9 0.8 0.8 1 .,
 
1/ Changed budgetary categories, hence absorbed into other line items.2/ Includes TB, Leprosy and Pharmaceutical Affairs. 
3/ MCH and Family Planning. 
So-irce: 	 ROKG/MHSA, Major Policies and Programmes of MHSA, 1972; 
USAID/W, Briefing Document on South Korea, The Health Sector,
1972 plus MHSA Draft Long Term Health Planning, 1974. 
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Appendix C Table 2: Foreign Assistance to 
ROKG/Health Sector, 1971 
(Unit $1, 000) 
Organization Total Experts Fellow-
Supplies
& Equip- Cash 
ship ment 
U.N. Development 63.0 60.3 3.0 
Programme (UNDP) 
World Health Org. (WHO) 352.4 287. 0 38. 3 22. 1 
U.N. Children's Fund 250.2 2.0 108.4 139.8 (UNICEF) 
U.N. Fund for Population 24.0 24.0 
Activities (UNFPA) 
,1conomic Commission for 2. 1 2. 1 
Asia and the Far East 
(ECAFE) 
Colombo Plan 75.0 75.0 
Scandinavian Mission 215.9 26.9 189. 0 
United States Agency for- / 
International Development 
6,050.6 190.0 105.6 5,755.0 
(USAID-K) 
Swedish International 661.0 367.0 294.0 
Development Agency 
(SIDA) 
Overseas Technical 130.5 10.5 120.0 
Cooperation Agency 
Japan (OTCA) 
East West Center (EWC) 25. 0 25.0 
International Planned 376.9 0. 9 376.0 
Parenthood Federation 
(IPPF) 
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Appendix C Table 2: Continued 
Organization Total Experts Fellow-
Supplies 
& Equip- Cash 
ship ment 
Population Council of 451.0 3. 0 448. 0 
America (PC) 
Foreign Voluntary 26,675.9 12. 1 6, 564. 8 20, 939. 0 
Agencies 
Others 
 39.7 39'. 7
 
Total 35,391.2 1,547.5 331.6 12,221.3 21,289.8 
Total USAID Assistance in health related programs to date are 
estimated at over 20 million dollars. The FP related FY 68-73 
programs totalled $12, 164, 900 while health programs during 
FY 56-67 totalled 8, 076, 600 (Source: USAID/K unpublished typed 
report). 
S3,urce: ROKG/MHSA, Major Policies & Programmes of MHSA, 1972 
p. 8 9 
1973 
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Appendix C Table 3: Changes in Mortality Indicators, ROKG, 
Selected Years 
Year
 
Indicator 
 1960 1970 
A. Crude Death Rate (per 1000 Population) 13 8.5 7, -... ,,t, 
B. 	 Sex,elected Age-Specific D.R. (per 1000 pop) 1, 2/
Male Under 1 118" 0-. 55.2- 52. 7­1- 4 1 67 6. 	 3.45-	 9 2.2. 3. 8!1. 5-I30-34 
55-59 	 68/ 33229. 	9_ 31. 67 19.5F65-69 60.11/ 50.2 / 41.2k' 
Female Under 11- 4 	 97. 81 53.9- 45. 7-/ 
5-	 9 
10.2 5.97 1.177 
2.7 3. 8.=. 	
_30-34 	 6.41/ 3.12- 1. _ 
5 592 	 .1/ 1.2/ 14 3,
65-69 	 40. 5- 30. 5-/28. 1-
Selected Disease Specific Death Rates 4 / 
(per 100, 000 pop.)

Cholera 

- 5.8 	 I(72:Dysentery 	 ­4.3 2.8 
 (10 72)
Typhoid Fever 4.5 0.9 
-	 u1-72)Paratyphoid Fever 1.3 
- - 1*'-2 )Small Pox 
- -	 1972)Meiningococoal Meningitis 22. 	7 25.0 
- 1972'Japaneae Encephalitis 36.0 7.4 1. 3 (1-21 
T.B.5--- 2, 254(1964) 6, 688 10, 397 1I1Y 
Sources: (1) ROKG/MHSA, Yearbook of Public Health and Social Statistics, iJ72. (2) 	 East-West Center, The Demographic Situation in the Republic
of Korea, Hawaii, 1973. 
1/ For the period 1955-60.
 
2/ For 1966.
 
3/ For 1971 which are derived from 1971 Special Demographic Survey Data. 
4/ Based on Number of Deaths as 0 percent of reported cases.
 
5/ Total reported deaths.
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Appendix C Table 4: Selected Communicable Disease Pattern; Number of Casesand Morbidity Rates, Selected Years 1950-1972, ROK 
Selected Disease 

Year
and Indicator 
1950-195 
 1960 
 1965 
 1
 
Cholera
 
Cases 
Morbidity RateL/" - 206 
- 0 
.
 " " - 0. 7.
 
Dysentery

Cases 
 1/322 319 47
Morbidity Rate 355 927 215
 
- 1.5 0.2 1.2 3.0 
 0.7
 
Typhoid Fever
Cases 
 8,810 353 
2,798
Morbidity Rate 3,760 4,211 2,030
 
- 1.6 I. z 13.1 14.5 6.2 
Paratyphoid Fever
Cases 140 38Morbidity Rate 77 22 42 
- 0.2 0.3 0.1 0.1 
 0.0
 
'Small Pox
 
Cases 845 2 3
 
Morbidity Rate-./ 28 
-
- 0 0 
_
 
"phtheria
 
Cases 
Cast/MorbidityRate. 1,255 339 828 1,079 567 556
- 1.6 3.3 3.8 1.9 1.7 
Meningococoal Menengitis
Cat/ 155 23 22 24 17
Morbidi Rate-
- 0.1 0.1 0.1 0.1
 
Japanese Encephelitis

Cases 98 2, 506 1,248 752Morbidity Rate.!. 27 
- 9.4 5.0 2.6 0. 1 
Tuberculosis
 
(Registered patients 
as of end
 
of year)
TotalItoN. A. N.A. N.A.Infectious 71, 152 171,464 149, 650N.A. N •A.NANon Infecticjj.s 180,438 1,.02r6N.A. N.A.N.A.
*'urce: ROKG/MI-SA, Yearbook 
N.A 81 321 1 68, '2
of Public Health and Social Statistics, 1972 
I/ Morbidity rate in per 100, 000 Population. 
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Appendix C Table 5: Public Sector Medical Facilities' Distribution, 
May 1974 
City & Prov. 
National Hosp Hospital Health HealthProvince /Special City No. Beds No. Beds Center Sub-Center 
Kyonggi Province 7 591 26 1.
 
Kangwon Province 
 6 314 19 90 
Chungpuk Province 2 178 12 96 
Chungnam Province 1(T. B.) 375 5 254 17 165 
Chonpuk Province 4 198 15 149
 
Chonnam Province l(Leprosy) 300 4 283 
 26 212
 
Kyongpuk Province 
 6 347 33 230 
Kyongnam Province I(T.B.) 500 2 173 26 211 
Cheju Province 2 92 4 11 
Seoul Special City l(General) 569 7 1, 427 9 
-
l(Mental) 500 
Pusan Special City l(Veteran) 2001 1 84 6 
-
Total 6 2,444 46 3.941 193 1342 
Source: ROKG/MHSA/Medical Affairs Bureau. 
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Appendix C Table 6: 	 Health Manpower Availabilityl/and Dist ribution by 
Functional Classification and Province, 1972 
Medical 
DoctorsPovinceS ecialCi Ld 
Kyonggi Province 1, 246 
Kangwon Province 368 
Chungpuk Province 464 
Chungnarn Province 882 
Chonpuk Province 817 
Chonnam Province 1,753 
Kyongpuk Province 2,312 
Dentists 
268 
67 
93 
232 
80 
89 
239 
Pharmacists(d 
380 
81 
37 
105 
115 
240 
586 
Nurses (Li enceJ)l 
1, 699 
1,176 
1, 140 
1, 690 
1,921 
2,030 
2,699 
j,ongnan- Province 
Cheju Province I, 719 145 
245 
15 
91 
21 
1, 1%56 
145 
eoul Special City 
__.__ ecial Cit 
ITotal 
5, 762 
842 
16, 310 
1,035 
89 
2,452 
3, 372 
539 
5, 634 
4,015 
54'Z 
19, 080 
1_/ Availability refers to actual numbers now employed in the varioushealth related fields as per ROKG/M'SA classification. 
Source: 1972 Yearbook of Public Health and Social Statistics, MHSA. 
Appendix D 
Province and Gun Health Planning: 
Some Observations 
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Appendix D
 
Health Planning at the Province and Gun Levels*
 
The health planning process at the Province
 
and Gun levels mirror the process at the central level.
 
However, additional compounding problems are met because
 
of the administrative arrangements between the health
 
programs at the provincial and Gun levels and the
 
directives and regulations that are centralized in
 
Seoul at the MHSA. National health programs, though
 
funded through a matching type of arrangement (e.g. 70
 
percent national funds with the remaining 30 percent
 
raised by the province) are administratively controlled
 
by the province while technically "guided" by the
 
appropriate bureau of the MHSA. Being under the Ministry
 
of Home Affairs, the provincial administrative machinery
 
requires the Director of Health and Social Affairs to
 
report directly to the Governor who is appointed by the
 
President through the Ministry of Home Affairs. The
 
Director for Health and Social Affairs, in most instances
 
a civil servant who may come up through the Gun to
 
*These observations are based on a limited exposure to
 
field situations in two provinces and must be treated
 
as such.
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Province structure, places all of the health related
 
responsibilities within the administrative juris­
diction of the Public Health Chief, who is also
 
civil servant administrator. The chief in turn runs
 
his sub-sections, i.e. health, sanitation, medical
 
and pharmaceutical (curative aspects), and family
 
planning, consistent with the directives sent from
 
Seoul. A principal constraint appears to be the budget,
 
which is appropriated by the province upon recommenda­
tions of the provincial "planning coordinator"
 
(who seems more a budgetary officer than a planner).
 
At the Gun level, the health director is
 
supposed to be the Country'sprincipalpublic health
 
officer. However, he has jurisdictional, and at times,
 
little communication with the provincial officials.
 
As in the case of the Province health chief the Gun
 
health director reports administratively to the Gun
 
Chief and receives technical supervision and advice
 
from the MHSA through the provincial level.
 
The cbjective orientation of planning is almost
 
totally lacking at the Gun and Province levels.
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Budgetary line item projections are the main planning
 
tools used. Stress on physical construction, as one
 
of the key visible output of the health budget is
 
obvious. Commanding a low priority health "plans"
 
and their corresponding budgets are usually very
 
drastically reduced at budget appropriation time.*
 
The situation of the provincial hospital
 
presents a particular dilena for the local planner.
 
Official salaries are insufficient to attract senior
 
capable staff and allowable hospital fees are not
 
sufficient to JIlow these institutions to become self­
supporting. Hence the local health planners' time is
 
constantly engaged in fashioning a range of jerry
 
built arrangements that will enable the hospitals to
 
*The USAID/Health Sector Briefing Document on South Korea,
 
1972, stated this 'state of affairs' well when it reported, 
"Planning is done piece-meal in response to the political 
and financial power wielding by the various government 
agencies. . . . The absence of a comprehensive approach 
to health planning results in fragmentation and duplication 
of services and a consequent waste of precious human and 
financial resources." 
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ing
 
continue functioning absorb/both his planning energies and
 
any surplus health budget.
 
The efficiency of resource utilization at
 
the local level and the explanation of options needs to
 
occupy a significant position of the planning unit's
 
time and resources.
 
